
REVISED CAJON AIR CENTER  
PLANNED DEVELOPMENT SCHEDULE 

 
Demolition, Clean-up       Completed Apr 2006 
Survey Work        Completed July 2006  

Environmental Impact Report /Environmental Assessment   
o Technical Reports    Completed Jul 2006, Updated 2008 

Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste, Noise, Socioeconomic, Environmental 
Justice, Children’s Health Risks, Relocation Impact, Traffic, Water Quality & Hydrology 

o Draft PEIR/EA prepared and sent FAA, DPLU, Agencies   Completed Sep 2007 
o Comments from FAA, DPLU, Agencies    Completed  Feb 2008 
o 2nd review by FAA/DPLU      Completed Aug 2008 
o Complete TAF Variance, Noise Modeling   Completed Sept 2008 
o Comments from FAA and USFWS on Draft BA   Completed Dec 2008 
o 3rd FAA Review        Completed Jul 2009 
o Revise PEIR/EA with FAA comments    Completed Sept 2009 
o 4th FAA Review       Completed Dec 2009 
o FAA Regional and Line of Business Review   Completed Mar 2010 
o Draft for Public Review to FAA (5th review)    Completed April 2010 
o FAA requires additional technical studies   Notified Aug  2010   
o Scoping of additional technical studies required by FAA  Sept 2010 
o FAA Grant Application for additional technical studies  Oct 2010 
o Completion of additional technical studies   June 2011 
o Revised Public review draft to FAA    July 2011 
o FAA Approves Public Review Draft    Aug  2011   
o 45 Day Public Review & Comment     Sept  2011 to Oct 2011 
o Review Public Comments/ Prepare Final PEIR/EA  Oct 2011 to Dec 2011 
o County Policy I-119 Review Complete    Jan 2012 
o Request GFDC Recommendation    Jan 2012 
o Final PEIR/EA to FAA      Jan 2012 
o Finding of No Significant Impact (FONSI) by FAA  Feb 2012  
o Biological Opinion Issued     Feb 2012 
o County Board Hearing for Certification of Project   Mar  2012  

  
  Infrastructure  Development  

o Layout        Completed Nov 2007 
o Design - Request for Statement of Qualifications   Completed Dec 2008 
o Preliminary Engineering Report     Completed Jun 2009 
o Design Process       Jan 2009 to Jun 2012 
o Advertise and Award Process (depends on funding)   Jun 2012 to Jun 2013 
o Construction(may need multiple phases depending on funding) Jun 2013 to Jun 2014 
  

  Request for Proposals Aviation/Hangar Development   
o Draft Criteria to GFDC for Comment    Nov 2011  
o Draft RFP to GFDC for Comment    Jan 2012 
o RFP to FAA for Concurrence      Feb 2012 
o RFP to GFDC for Recommendation    Mar 2012 
o Publish (must be after Board certifies PEIR/EA)   Apr  2012 
o Deadline for Submittals      Sept 2012 
o Select Developer Semi-finalists     Oct 2012 
o Second Submittal      Feb 2013 
o Select Developers (funding needed to select developers)  Apr  2013 
o Prepare Leases / CEQA findings for Board   May  2013 to Aug 2013  
o GFDC Recommendation     Sep 2013 
o Board Approval of Leases     Oct  2013 
o Lessees get building permits, other entitlements   Nov 2013  to  May 2014 
o Lease Commencement      Jun 1, 2014 
o Private Construction      Jun 2014 to Jun 2015 

Revised Aug 2010        All Dates Subject To Change 


